COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TECHNICAL COMMITTEE MEETING

December 6, 2006

DECISION: REQUEST FOR PHASE Il AUTHORIZATION AND APPROVAL OF
PHASE Il INCREMENT 1 FUNDING



CWPPRA, Phase Il Approval Requests for December 2006/January 2007
Updated: 1 Dec 06

Phase II Phase II Acres 30% Design 95% Design
Construction Total Incr 1 Benefited Prioritization Review Meeting Review Meeting
Agency Proj No. PPL Project Start Estimate Funding Rgst 20 Years Score Date Date
NRCS BA-27¢(3) 9 Barataria Basin Landbridge, Phase 3 - CU 7 Aug-07 $25,765,121 $21,538,790 180 45.55 20 Aug 03 (A) 2 Sep 04 (A)
HNMFS AT-04 9 Castille Pass Channel Sediment Delivery Jun-07 $29,045,754 $18,933,969 577 59.50 20Jan 04 (A) 13 Oct 05 (A)
HFWS BA-36 11 Eiﬁdslffetid Dredging on Barataria Basin Landbridge - Aug-07 $15,378,401 | $15,231,142 242 56.00 17 Dec 03 (A) 29 Jul 04 (A)
NMFS BA-30 9 East Grand Terre Island Restoration Aug-07 $34,393,708 $33,881,341 335 60.00 26 May 05 (A) 30 Nov 05 (A)
COE TV-11b 9 Freshwater Bayou Bank Stab-Belle Isle Canal-Lock Apr-07 $28,571,202 $25,676,625 241 39.50 27 Jun 02 (A) 22 Jan 04 (A)
NRCS TE-43 10 |G!WW Bank Restoration of Critical Areas in Aug-07 $15,968,228 | $13,175,993 132 40.25 21Jan 03 (A) 26 Aug 04 (A)
Terrebonne - Segments 1, 2, 6
FWS PO-33 13 Goose Point/Point Platte Marsh Creation Jun-07 $19,137,181 $18,989,923 436 53.00 20 Jul 06 (A) 8 Nov 06 (A)
COE ME-21 11 |Grand Lake Shoreline Protection - with Tebo Point Aug-07 $23,068,344 $20,331,947 540 61.25 11 May 04 (A) 16 Aug 04 (A)
COE PO-32b 12 22';;2‘;?*“6 &MRGO Shoreline Prot - MRGO Apr-07 $34,637,092 | $31,924,591 173 36.50 11 Aug 04 (A) 29 Mar 05 (A)
NMFS ME-18 10 |Rockefeller Refuge Jun-07 $10,544,865 $10,544,865 N/A NA 28 Sep 04 (A) 20 Sep 05 (A)
HEPA TE-47 11 |[Ship Shoal: Whiskey West Flank Restoration May-07 $49,183,319 $48,901,961 195 60.00 50ct04 (A) 28 Sep 05 (A)
HNRCS TE-39 9 South Lake DeCade - CU 1 Aug-07 $3,171,215 $2,221,045 202 74.95 19 Jul 04 (A) 2Sep 04 (A)

$288,864,430

$261,352,192

(A) = Actual Date
(S) = Scheduled/Announced Date
(T) = Tentative Date (not yet announced)

** | ake Borgne segment of the Lake Borgne & MRGO Shoreline Protection Project constructed under Corps MRGO O&M funding

cash flow\Phase Il Request for Jan2007-updated-1Dec06 (2) 12/3/20069:40 AM



CWPPRA - Prioritization Scores for Projects Not Funded for Construction

Dated: December 1, 2006

Prepared for December 6, 2006 Technical Committee Meeting

) Prioritization Scores for each Criteria & Corresponding Weight Total
Total 1) Cost Cost | Area of | Implement-| Certainty HGM Riverine| HGM Sediment | HGM Structure | Weighted
Project Lead |[Project| Acres Current Per Acre | Effective| Need ability | of Benefits | Sustainability Input Input and Function Score
Project Name Number [ Region| PPL | Agency| Type |Benefited Estimate ($/acre) 20% 15% 15% 10% 10% 10% 10% 10% 100%
Benneys Bay Sediment Diversion MR-13 2 10 COE RD 5,706 $39,295,672 | $6,887 10 5 10 9 10 10 10 10 91.50
Delta-Building Diversion North of Fort St. Philip BS-10 2 10 | COE RD 501 $6,008,486 | $11,993 10 4.4 10 9 10 10 10 5 85.60
South Lake DeCade Freshwater Introduction - CU #1 TE-39 3 9 | NRCS| sP 202 $3,841,826 | $19,019 10 9.3 10 8 8 0 0 10 74.95
Small Freshwater Diversion to the NW Barataria Basin BA-34 2 10 EPA RD 941 $13,340,508 | $14,177 10 7.5 10 9 8 4 5 0 72.25
Spanish Pass Diversion MR-14 2 13 COE SD 433 $13,927,800 | $32,166 7.5 5 4 9 10 10 10 0 67.50
Opportunistic Use of Bonnet Carre Spillway PO-26 1 9 COE RD 177 $1,084,080 $6,125 10 4 10 9 10 4 0 0 64.00
Penchant Basin Natural Resources Plan-Increment 1 TE-34 3 6 NRCS | HR 1,155 $13,250,937 | $11,473 10 5.9 10 2 10 7 0 0 62.85
River Reintroduction into Maurepas Swamp PO-29 1 11 EPA RD 5,438 $56,469,628 | $10,384 10 5 4 9 8 7 5 0 62.50
Grand Lake Shoreline Protection - with Tebo Point ME-21 4 11 COE SP 540 $24,117,374 | $44,662 5 7.5 10 10 10 0 0 5 61.25
Avoca Island Diversion & Land Building TE-49 3 12 | COE RD 143 $18,823,322 | $131,632 1 8 10 9 6 7 10 0 61.00
Ship Shoal: Whiskey Island West Flank Restoration TE-47 3 11 EPA Bl 195 $52,925,372 | $271,412 1 10 10 7 1 0 10 10 60.00
East Grand Terre Island Restoration BA-30 2 9 | NMES | BI 335 $36,705,731 | $109,569 1 10 10 7 6 0 5 10 60.00
Castille Pass Channel Sediment Delivery AT-04 3 9 NMFES [ RD 577 $30,892,080 | $53,539 5 1 10 8 10 10 0 5 59.50
Sabine Refuge Marsh Creation - Cycle 5 CS-28 4 8 COE MC 168 $2,133,439 | $12,699 10 5 10 7 8 0 0 0 57.50
Dedicated Dredging on Barataria Basin Landbridge-Fill
Site 1 BA-36 2 11 | FWS MC 242 $15,842,343 | $65,464 25 10 10 7 4 0 0 10 56.00
Riverine Sand Mining/Scofield Island Restoration BA-40 2 14 | NMFS Bl 234 $44,545,000 | $190,363 1 10 10 7 1 0 5 10 55.00
Brown Lake Hydrologic Restoration CS-09a 4 2 NRCS | HR 282 $3,154,472 | $11,186 10 5 7 5.1 8 3 0 0 54.10
Goose Point/Point Platte Marsh Creation PO-33 1 13 | FWS MC 436 $20,867,777 | $47,862 5 4 10 7 10 0 0 5 53.00
Sabine Refuge Marsh Creation - Cycle 4 CS-28 4 8 COE MC 163 $3,630,831 | $22,275 7.5 5 10 7 8 0 0 0 52.50
White Ditch Resurrection and Outfall Management BS-12 2 14 | NRCS | RD 189 $14,845,000 | $78,545 25 3 10 9 10 4 5 0 52.50
Mississippi River Sediment Trap MR-12 2 11 | COE MC 1,190 $52,180,839 | $43,849 5 5 10 7 2 0 10 0 51.50
Whiskey Island Backbarrier Marsh Creation TE-50 3 13 EPA Bl 272 $21,786,300 | $80,097 1 10 7 7 1 0 5 10 50.50
South Shore of The Pen Shoreline Protection and Marsh
Creation BA-41 2 14 | NRCS |SP/MC| 116 $17,514,000 | $150,983 1 7.9 10 7.4 4 0 0 10 50.25
South Grand Cheniere Hydrologic Restoration ME-20 4 11 FWS HR 440 $19,930,316 | $45,296 5 5 10 6.7 8 3 0 0 50.20
South Lake DeCade Freshwater Introduction - CU #2 TE-39 3 9 NRCS | FD 40 $1,532,400 | $38,310 7.5 5 7 5 10 2 0 0 50.00
Pass Chaland to Grand Bayou Pass Barrier Shoreline
Restoration BA-35 2 11 [ NMFS Bl 262 $30,217,567 | $115,334 1 9.3 7 7 1.4 0 5 10 49.85
Lake Boudreaux Freshwater Introduction TE-32a 3 6 FWS FD 603 $14,450,063 | $23,964 7.5 7.5 7 5 6 2 0 0 49.75
Bayou Dupont Sediment Delivery System BA-39 2 12 EPA MC 400 $24,386,990 | $60,967 25 10 7 7 2 0 10 0 49.50
Rockefeller Refuge Gulf Shoreline Stabilization (original) | ME-18 4 10 [ NMFS [ SP 920 $49,929,888 | $54,272 5 7.5 10 6 2 0 0 5 49.25
Barataria Basin Landbridge - Phase 3-CU 7 BA-27c 2 9 | NRCS | SP 180 $26,387,255 | $146,596 1 5.7 10 8 2 0 0 10 45.55
Little Pecan Bayou Control Structure ME-17 4 9 NRCS | HR 144 $14,285,943 | $99,208 1 4 10 6 10 6 0 0 45.00
Lake Borgne and MRGO Shore Protection-Lake Borgne | PO-32a 1 12 COE SP 93 $17,108,507 | $183,962 1 4 10 8 8 0 0 5 44.00
Lake Borgne and MRGO Shore Protection PO-32 1 12 | COE SP 266 $39,157,710 | $147,209 1 4.7 10 8 6 0 0 5 43.05
Bayou Sale Ridge Protection TV-20 3 13 | NRCS | SP 329 $32,103,000 | $97,578 1 3 10 7.7 8 0 0 5 42.20
Lake Borgne Shoreline Protection PO-30 1 10 EPA SP 165 $18,707,551 | $113,379 1 5 10 8 4 0 0 5 41.50
Grand Bayou Hydrologic Restoration TE-10 3 5 FWS HR 199 $8,209,722 | $41,255 5 5.4 7 2 8 2 0 0 40.60
GIWW Bank Restoration of Critical Areas in Terrebonne 1 g 43 | 3 | 10 | NRcs | sp | 132 | $17,704211 | $134123| 1 75 10 8 4 0 0 0 40.25
Segments 1, 2, 6
Freshwater Bayou Bank Stabilization - Belle Isle Canal to
Lock TV-11b 3 9 COE SP 241 $30,070,170 | $124,772 1 8 10 10 8 0 0 0 39.50
Lake Borgne & MRGO Shoreline Protection-MRGO
segment PO-32b 1 12 | COE SP 173 $35,985,438 | $208,008 1 5 10 8 4 0 0 0 36.50
East Marsh Island Marsh Creation TV-21 3 14 | NRCS | MC 189 $16,824,700 | $89,020 1 1 10 7 10 0 0 0 35.50
Weeks Bay/Commercial Canal/GIWW SP TV-19 3 9 COE SP 278 $30,027,305 | $108,012 1 4 4 7.2 4 0 0 5 30.20
Rockefeller Refuge Gulf Shoreline Stabilization - CU1 ME-18 2 10 | nmes | sp $12,053,343

(see note #7 below)

Prioritization Scores for 12-6-06 TC mtg: Scores

12/3/2006: 9:41 AM




BA-27¢(3)- Barataria Basin Landbridge, Phase 3 - CU 7



Coastal Wetlands Planning,
Protection and Restoration Act

BARATARIA LANDBRIDGE
SHORELINE PROTECTION
PROJECT PHASE 3 (BA-27c)

PHASE Il APPROVAL OF
CU7

CWPPRA Technical Committee Meeting
December 6, 2006

BARATARIA LANDBRIDGE PHASE 3 (BA-27c)
CONSTRUCTION UNIT 7

Project Location: Region 2, Barataria Basin, Lafourche
Parish, west bank of Bayou Perot and north shore of
Little Lake.

Problem: Shoreline erosion rates in this area vary from 5
to 30 feet per year. (Some areas lost about 75 feet as a
result of 2005 storms.)

Goal: Reduce or eliminate shoreline erosion for about
22,800 feet along west bank of B. Perot and north shore
of Little Lake.
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BARATARIA LANDBRIDGE PHASE 3 (BA-27c)
CONSTRUCTION UNIT 7

Project Features

22,800 feet of rock dike / revetment along the along the
west bank of Bayou Perot and the north shore of Little
Lake.

Dike and revetment will have an elevation of 3.5 feet
NAVD88, a top width of 4 feet, and side slopes of 3:1.

Five site-specific organism/drainage openings, ranging
from 20 to 50 feet .

Beneficial Use of dredge material could result in creation of
38 acres of marsh.

BARATARIA LANDBRIDGE PHASE 3 (BA-27c¢)
CONSTRUCTION UNIT 7
Benefits and Cost

Total Area Benefited: 961 Acres
Net Acres after 20 years: 180 Acres
Prioritization Score: 4555 Pts.

Fully Funded Phase Il Total: $25,860,920

Fully Funded Phase Il Increment 1: $21,538790




BARATARIA LANDBRIDGE PHASES 1, 2, 3, & 4
(BA-27, BA-27¢c, BA-27d)

Project Phase Original Current | Percent vs.
Estimate Estimate Original

Phase 1 & 2 (BA-27) 17,515,020 (30,881,349 | 176%
(CU1 + CU2 + part CU4 + CU5)
40,250 Feet
Phase 3 (BA-27¢) 20,745,106 | 39,814,779 | 192%
(CU3+part CU4 + CU7)
43,400 Feet
Phase 4 (BA-27d) 36,541,413 | 22,787,951 [ 62%
(Cus)
31,120 Feet
TOTAL All Phases 74,801,539 93,484,079 | 125%
114,770 Feet

BARATARIA LANDBRIDGE PHASES 1, 2, 3, & 4
(BA-27, BA-27c, BA-27d)

Year of Request  Phase Il Total Phase Il Increment |

2004 $14.7 M $12.1 M

2005 $18.8 M $15.7M

2006 $25.9 M $215M

While waiting for Phase Il approval, the project
cost has gone up by about 77%.
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CASE STUDY: The B: ia Basin Landbridge is sinking and subject to erosion from
nearby lakes and bayous -- a situabon that hreatens the communities of Baralaria and
Lafitte and also the west bank areas of New Orleans, Numerous oil and gas wells,
pipelines, and storage facilities are also at risk. To address the problem. the CWPPRA
Tusk Force approved a series ol 12 projects costing over $253 million. Projects in areas
needding more inmmediale altention were approved first. When comyplete, the projects
will strengihen the landbridge by re-estsblishing or protecting 5,400 acres and enhanc-
ing 27.500 acres

Coastal Wetlands Planning,
Protection and Restoration Act (CWPPRA):

A Response to Louisiana’s Land Loss

CWFPRA Froecis ing Baratarta Hasi Landbndge

WarER Manis Moverber 2004 Number 32

Agency Cooperation Creates Restoration Results

sach rebuilding or protset-
ing n different pieee of

A doten miles of wetland separate the freshwater marshes  the landbridge. “When

of the narthern Baratarla Basin from the salty Barataria Bay.

Barataria Basin Landbridge

=




W Edgiel alls Prolean Nowy?

*Consensus derived project

-Very high eresion rate .

*Ready for construction for 3 years

*Funding delay has already raised the cost by 77%

*Part of widely touted Barataria Basin Landbridge
America’'s ' Wetland Book
CWPPRA Education Document

December 2006 W-at_rerm\a‘rks



United States Department of Agriculture

ONRCS

Natural Resources Conservation Service
3737 Government Street
Alexandria, Louisiana 71302

November 27, 2006

Mr. Troy Constance, Acting Chairman
CWPPRA Technical Committee

U.S. Army Corps of Engineers

P.O. Box 60267

New Orleans, Louisiana 70160-0267

Dear Mr. Constance:

RE: Barataria Basin Landbridge Shoreline Protection Project Phase 3 (BA-27c¢)
Phase Two Authorization Request for Construction Unit 7

By this letter, the Natural Resources Conservation Service and the Louisiana Department of
Natural Resources request Phase Two Authorization for the Barataria Basin Landbridge
Shoreline Protection Project Phase 3 (BA-27c) Construction Unit 7, consisting of 22,811 feet of
rock shoreline protection located on the north shore of Little Lake and the west bank of Bayou
Perot in Lafourche Parish, Louisiana.

Pursuant to Revision 11.0 of the CWPPRA Standard Operating Procedures Appendix C, a
document entitled “Information Required in Phase Two Authorization Request” is provided as
Attachment A.

Pursuant to Revision 11.0 of the CWPPRA Standard Operating Procedures Appendix C, Section
6.J.(2), a project estimate and spending schedule based on the 5 budget subcategories is provided
as Attachment B.

If you or any members of the Planning and Evaluation Subcommittee, Technical Committee or
Task Force have any questions regarding this matter, please call Quin Kinler (225) 382-2047.

Sincerely,

Britt Paul
Assistant State Conservationist/\Water Resources

cc (via email only):
Greg Breerwood, Chairman, Technical Committee
Gerry Duszynski, DNR Technical Committee Member

The Natural Resources Conservation Service provides leadership in a partnership effort to help people
conserve, maintain, and improve our natural resources and environment.

An Equal Opportunity Provider and Employer



Mr. Troy Constance
November 27, 2006

Page 2

Darryl Clark, USFWS Technical Committee Member
Rick Hartman, NMFS Technical Committee Member
Sharon Parrish, EPA, Technical Committee Member
Julie LeBlanc, P&E Subcommittee Chair

Dan Llewellyn, DNR P&E Subcommittee Member
Kevin Roy, USFWS P&E Subcommittee Member
Rachel Sweeney, NMFS P&E Subcommittee Member
Tim Landers, EPA P&E Subcommittee Member
John Jurgensen, NRCS P&E Subcommittee Member
Deetra Washington, GOCA

Travis Creel, USCOE Contractor

Quin Kinler, Project Manager, NRCS

Ismail Merhi, Project Manager, LDNR

Michael Trusclair, District Conservationist, NRCS
Rachel Manuel, Design Engineer, NRCS

Ronnie Faulkner, Design Engineer, NRCS

Randolph Joseph, Jr., ASTC/FO, NRCS



ATTACHMENT A
Information Required for Phase Two Authorization Request

Barataria Basin Landbridge Shoreline Protection Project Phase 3 (BA-27c¢)
Construction Unit 7

November 27, 2006

Description of Phase One Project

The Barataria Basin Landbridge Shoreline Protection Project Phase 3 (BA-27c¢) as selected for
Phase One consisted of 9,000 feet of shoreline protection along the north shore of Little Lake;
11,000 feet along the west bank of Bayou Perot; 6,000 feet along the northeast shore of Little
Lake; 9,600 feet along the east bank of Bayou Perot; 2,700 feet along the west bank of Harvey
Cutoff, and 2,700 feet along the east bank of Harvey Cutoff, for a total of 41,000 feet of
shoreline protection. See Figure 1. The project was envisioned to include one or more of the
following techniques: a) foreshore rock dike using a construction technique where the underlying
organic substrate is displaced, b) foreshore rock dike using a construction technique which
attempts to retain and compact the underlying organic substrate, ¢) foreshore rock dike with a
lightweight core material, d) rock revetment, e) steel sheetpile structure, f) concrete sheetpile
structure, and/or g) PVC sheetpile structure. The objective of the project was to reduce or
eliminate shoreline erosion for those areas referenced above. Secondary benefits were
envisioned to include maintenance, and increase extent, of submerged aquatic vegetation on the
protected side of project features, where such features form protected coves. The WVA predicted
that the project would prevent the loss of 264 acres of intermediate and brackish marsh and
produce 101 Average Annual Habitat Units. At the time of Phase One approval, the cost
estimate was as follows:

Phase One Engineering & Design 692,131
Phase One Easements & Land Rights 76,563
Phase One S&A 254,946
Phase One Monitoring 16,955
Total Phase One 1,040,595

Phase Two Construction (includes S&H) 13,860,064

Phase Two Monitoring 76,943
Phase Two O&M 5,748,325
Phase Two Other 19,179
Total Phase Two 19,704,511

Total Fully Funded Cost 20,745,106




Overview of Phase One Tasks, Process and Issues

Environmental Compliance Tasks.

The Barataria Basin Landbridge Shoreline Protection Project Phases 1, 2, and 3 (BA-27)
Environmental Assessment was completed in February 2000. A Finding of No Significant
Impact was published in the Federal Register on February 17, 2000.

The Section 404 permit was issued on December 10, 2002, with revised drawings being
approved on February 26, 2004. CZM Consistency Determination was granted December 30,
2003. Water Quality Certification was granted January 30, 2004.

The Ecological Review for the entire Barataria Basin Landbridge Shoreline Protection Project
was completed in August 2004. The reach of shoreline included in CU7 is addressed in the
section referred to as CU5 because the previously defined CU5 has been split into two parts; part
was approved for Phase Two funding as “CU5” and part has been redefined as “CU7”.

Engineering Tasks.

The results of the Engineering Tasks are presented in the July 2004 Design Report for Barataria
Basin Landbridge Shoreline Protection Project, Construction Unit 5 which can be found at:
ftp://ftp.dnr.state.la.us/pub/CED Project Management/NRCS/BA-27-CU7 BLB/Phase2Request
TC2006-12-06.

This design report covers the shoreline protection reach that has been already been approved for
Phase Two funding as Construction Unit 5 (13,780 feet of concrete pile and panel wall) and the
shoreline protection reach that is now referred to as Construction Unit 7 (22,811 feet of rock
shoreline protection). Only two elements presented in the 2004 Design Report associated with
the rock shoreline protection (now CU7) have changed: 1) the engineer’s estimate has been
updated; and 2) for the beneficial use areas, the maximum elevation of dredged material
placement has been revised from +1.0 to +2.0 feet NAVD88.

Landrights Tasks.

By letter to Don Gohmert of NRCS, dated January 11, 2006, LDNR has certified that landrights
are complete for CU7 (copy enclosed).

Description of the Phase Two Candidate Project

The subject Phase Two Authorization Request is limited to about 22,811 feet of shoreline
protection along the along the west bank of Bayou Perot and the northern shoreline of Little
Lake. See Figure 2. The shoreline protection will consist of a rock dike and rock revetment,
with an elevation of 3.5 feet NAVDS88, a top width of 4 feet, and side slopes of 3:1. The dike



and revetment will be constructed of COE R-400 (rock specification) and will be underlain with
a geotextile cloth. Five site-specific organism/drainage openings, ranging from 20 to 50 feet in
width, will be incorporated; the openings will have a sill elevation of 2 feet below average tide.
Approximately 36,500 feet of construction access channel, with a bottom elevation of -5.5 feet
NAVD88 and bottom width of 80 feet, may be excavated. As available containment volume in
existing ponds permit, excavated material will be used beneficially -- dredged material shall be
placed in three shallow ponds along the north shore of Little Lake to a maximum elevation of
+2.0 feet NAVD@88; as much as 38 acres of marsh could be created.

The current fully-funded cost estimate for Phase 11 Total of the BA-27¢ Construction Unit 7 is
$25,860,920. However, because Monitoring and COE Management were approved in full when
Construction Unit 3 was approved, the requested Phase Il amount for BA-27¢c CU7 is
$25,765,121. The current fully-funded cost estimate for Phase Il, Increment 1 of the BA-27¢
Construction Unit 7 is $21,538,790.

There has been no significant change in project scope warranting revisions to the BA-27c project
boundary, map, benefits, or fact sheets for the project as a whole. However, for the CU7 portion
of BA-27c, the benefits include 180 net acres over 20 years. A “Prioritization Fact Sheet” for the
CU5 portion of BA-27c was prepared, and it yielded a total prioritization score of 45.55.

Checklist of Phase Two Requirements

A. List of Project Goals and Objectives. The objective of the BA-27¢c Construction Unit 7 is to
reduce or eliminate shoreline erosion for approximately 22,811 feet of shoreline along the
along the west bank of Bayou Perot and the northern shoreline of Little Lake.

B. Cost Sharing Agreement for Phase One. The Cost Sharing Agreement for Phase One of the
Barataria Landbridge Shoreline Protection Phase 3 Project (BA-27c) was executed between
DNR and NRCS on July 25, 2000.

C. Landrights Notification. By letter to Don Gohmert of NRCS, dated January 11, 2006, LDNR
has certified that landrights are complete for CU7 (copy enclosed).

D. Favorable Preliminary Design Review. A favorable 30% Design Review for the work
contained in this Construction Unit was conducted on August 20, 2003, and a summary of
that review was distributed to the Technical Committee on October 14, 2003.

E. Final Project Design Review. The 95% design review was conducted on September 2, 2004,
with favorable results. A summary of that review, dated October 14, 2004, has been
distributed to the Technical Committee.

F. Environmental Assessment. The Barataria Basin Landbridge Shoreline Protection Project
Phases 1, 2, and 3 (BA-27) Environmental Assessment was completed in February 2000.
Copies of the Environmental Assessment and FONSI have been provided to the Technical
Committee.

G. Findings of Ecological Review. The Ecological Review for the entire Barataria Basin
Landbridge Shoreline Protection Project (Phases 1, 2, 3, and 4) was completed in August
2004. The reach of shoreline included in CU7 is addressed in the section referred to as CU5
because the previously defined CU5 was split into two parts; part was approved for Phase
Two funding as “CU5” and part has been redefined as “CU7”. The Ecological Review



recommended continued progress toward construction authorization pending a favorable
95% Design Review.

H. Application / Public Notice for Permits. The Section 404 permit was issued on December 10,
2002, with revised drawings being approved on February 26, 2004. CZM Consistency
Determination was granted December 30, 2003. Water Quality Certification was granted
January 30, 2004.

I. HTRW Assessment. NRCS procedures do not call for an HTRW assessment on this project.

J. Section 303e Approval. Section 303e approval was granted by the Corps Real Estate
Division on October 21, 2002.

K. Overgrazing Determination. NRCS has determined that overgrazing is not, and is not
anticipated to be, a problem in the project area.

L. Revised fully funded cost estimate, generated by the Economic Work Group, is $26,387,255.
The revised fully funded cost estimate for Phase Il is $25,860,920. The required spreadsheet
is enclosed.

N. Wetland Value Assessment. The Wetland Value Assessment was completed in August 1999,
and all Task Force agencies were provided a copy. A revised Wetland Value Assessment will
not be performed because no significant change in project scope had occurred.

M. Prioritization Criteria ranking score. The Prioritization Fact Sheet was updated November
22, 2006, and provided to the Engineering and Environmental Work Groups.

Criteria Score | Weight Factor | Contribution to Total

Score

Cost Effectiveness 1 2 2

Area of Need, High Loss Area 5.7 1.5 8.55

Implementability 10 1.5 15

Certainty of Benefits 8 1 8

Sustainability of Benefits 2 1 2

Increasing riverine input 0 1 0

Increased sediment input 0 1 0

Maintaining landscape features 10 1 10

TOTAL SCORE 45.55




Construction Unit 4

~—— Construction Unit 5 +W
~ Construction Unit 6 5000 f

Figure 1. Map illustrating the juxtaposition of Barataria Basin Landbrldge Shoreline Protection
Project Phases and Construction Units.
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Figure 2. Map of Barataria Basin Landbridge Shoreline Protection Project Phase 3 Construction
Unit 7, Lafourche Parish.



SCOTT A. ANGELLE
SECRETARY

KATHLEEN BABINEAUX BLANCO
GOVERNOR

DEPARTMENT OF NATURAL RESOURCES
OFFICE OF COASTAL RESTORATION AND MANAGEMENT
January 11, 2006

Mr. Donald Gohmert, State Conservationist
U. S. Natural Resources Conservation Service
3737 Government Street

Alexandria, LA 71302

RE: Barataria Basin LandBridge Shoreline Protection Project BA-27 CU5&7
Assignment of Temporary Easement, Servitude and Right-of-Way Agreements and
Pipeline Right of Way Access Agreement
Landrights Certification

Dear Mr. Gohmert:

Enclosed are four (4) originals of the Assignment of Temporary Easement, Servitude and
Right-of-Way Agreements and the Pipeline Right-of-Way Access Agreement (Assignment) from the
Louisiana Department of Natural Resources (DNR) to the U.S. Natural Resources Conservation
Service (NRCS). The Assignment transfers rights and obligations acquired by DNR from Chevron
Pipeline Company (CPL) in a Pipeline Right-of-Way Access Agreement and Delta Farms, et al., the
William Mason Heirs Committee, Goodrich Petroleum Company, L.L.C., Karen Majoria Gervais,
Carolyn Coulon Goodrow, and Robert A. Matherne, et al. all in Temporary Easement, Servitude and
Right-of-Way Agreements, hereinafter collectively called the “Agreements.” Letters of No
Objection were taken with Tennessee Gas Pipeline and Enbridge Pipeline. Please execute the four
(4) originals, have them notarized in front of two (2) witnesses and return them in the enclosed
envelope. The Assignment will be recorded in the public records of Lafourche and Jefferson
Parishes, Louisiana, a certified copy of which will be forwarded to you. The rights assigned pertain
to Construction Units 5 and 7.

Through a legal services contract, DNR obtained a Preliminary Ownership Report with
Surface Use Reports for the Delta Farms, et al. property. Title Reports with Surface Use Reports
were obtained for the William Mason Heirs Committee, Goodrich Petroleum Company, L.L.C.,
Karen Majoria Gervais, Carolyn Coulon Goodrow, and Robert A. Matherne, et al. Said Reports
support DNR’s assumption that Delta Farms, et al., the William Mason Heirs, Goodrich Petroleum
Company, L.L.C., Karen Majoria Gervais, Carolyn Coulon Goodrow, and Robert A. Matherne, et
al. are the true owners of the subject lands, from whom DNR obtained the approprate agreements.
Based on the Surface Use Reports, DINR was able to determine that there are three pipeline Rights-
of-Way in or adjacent to the project area, CPL, Tennessee Gas Pipeline and Enbridge Pipeline as
previously referenced, from whom DNR obtained the appropriate agreements.
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The Agreements with CPL, Delta Farms, ¢t al., the William Mason Heirs Committee,
Goodrich Petroleum Company, L.L.C.. Karen Majoria Gervais, Carolyn Coulon Goodrow, and
Robert A. Matheme, et al., and the Assignment to NRCS, are legal instruments which provide the
rights to construct, maintain, rehabilitate and monitor the project features for the life of the project,
and have been execuled in accordance with Article IIT of the project cost share agreements dated
Phases | and 2 (BA-27): July 16, 1999, Amended October 4, 2002; Phase 3 (BA-27c¢): July 25, 1999,
Amended February 26, 2002, Amended April 17, 2003; Amended July 23, 2003.

Your execution in the space provided below will confirm your understanding of the above
described assumption(s) and complete the landrights for Construction Unit 5 and 7 of this project.

If we can be of further assistance to you, please do not hesitate to contact Ms. Joyce M,
Montgomery, at (225) 342-5068. Thank you for your cooperation in our coastal restoration efforts.

Sincerely,

%’Wﬂ%ﬁ‘ -

William K. Rhinehart
Administrator

mol—
Received, Reviewed, and Acknowledged this ¢ day OIM 2004 .

UU.S. Natural Resources Conservation Service

By:

Title: h.g’f‘ Ai& %wu'}u:i

¢ (w/enclosure): Quin Kinler, NRCS, Baton Rouge
[smail Mehri, CED Project Manager
Melissa Hymel, CRD Monitoring Manager
Joyce M. Montgomery, CRD Land Specialist
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